

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project Title: Multi-Vendor Artisan E-Commerce Marketplace

Student Name: Darshil Kachhadiya


SRN / Student ID: PES1UG25CS820

Course / Section: Software Engineering/ B



Jira Workspace Link:

<https://kachhadiyadarshil1.atlassian.net/jira/software/c/projects/MVAM/summary>


1: Epics & Backlog



2: Active Sprint Board



3: Burndown Chart



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
25/Aug/26 7:25 PM	Total	Sprint start				0
25/Aug/26 7:26 PM	MVAM-7	Scope change	Issue added to sprint	3		3
	MVAM-12	Scope change	Issue added to sprint	3		6
	MVAM-12	Burndown	Issue completed		3	3
	MVAM-7	Burndown	Issue completed		3	0
	MVAM-7	Burndown	Issue reopened	3		3
	MVAM-7	Burndown	Issue completed		3	0
	MVAM-12	Sprint ended by Darshil Kachhadiya				0
25/Aug/26 7:27 PM	MVAM-7					0
	Total					0

4: Reflection Answers

1. Did your estimations reflect the actual effort?

Yes. Using the Fibonacci scale allowed the team to distinguish between routine UI tasks (such as artisan profile setups - 3 Story Points) and technically complex operations involving multi-account financial balance routing and error handling (such as Automated Split Payouts - 8 Story Points). The non-linear increments properly accounted for third-party payment gateway integration risks and payout validation uncertainty.

2. Was your backlog well-prioritized?

Yes. High-value foundational capabilities—artisan store onboarding, listing management, and search discovery—were placed at the top of the backlog so that sellers could populate the catalog first. Core transactional mechanics like the unified cart and split checkout execution were prioritized next, ensuring that payment dependencies were built on top of a ready catalog architecture

3. How did your simulated sprint align with your plan?

The sprint simulation tracked closely to the team's planned velocity. Dividing complex workflows into discrete user stories prevented blockers and maintained continuous movement across the To Do, In Progress, and Done states during the sprint cycles.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart provided a clear visualization of work remaining versus the ideal guideline line. The downward trajectory to zero at sprint completion demonstrated that the team successfully delivered on its planned commitments without major scope creep.